

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR&RD Department– East Godavari District – Road from PR road to Dasarivaripeta and to Cyclone shelter in East Godavari District - Extension of agreement time – Granted – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.III) DEPARTMENT

G.O.Rt.No. 637

Dated.17-04-2012

Read the following:-

Ref: From the Chief Engineer, RIAD & NCRMP (PR), Hyd.
Lr.No.NCRMP/b-W/AP/RHB/PRED/04/ Katrenikona /003/E.G./2012
26.03.2012.

In the circumstances reported by the Chief Engineer, RIAD & NCRMP (PR), Hyderabad in her letter read above, Government after careful examination of the matter hereby accord post facto extension of agreement time upto 15.3.2012 (for 49 days) for the work Road from PR road to Dasarivaripeta and to Cyclone shelter in East Godavari District without imposing penalty for delay in execution of work.

2. The Chief Engineer, RIAD & NCRMP (Panchayat Raj), Hyderabad shall take necessary action accordingly.

3. A copy of this order is available on the internet and can be access at the address; www.ap.gov.in /goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, RIAD & NCRMP, Panchayat Raj , STGN Bhavan , Errum – Manjil, Hyderabad
The Superintendent Engineer (PR), Kakinada, East Godavari District
The District Treasury Officer, East Godavari District
The Accountant General, AP, Hyderabad
Copy to
PS to Hon'ble M (PR&RWS)
P.S. to Principal Secretary to Government (PR)
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER